Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016
User: vepps Department of Transportation Page 1 of 18
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Contract Location: Time Allowed: 1394 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 1367 Days
Percent Time: 98.06
District: 6 Area: 02
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/27/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $35,973,251.01 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $6,714,435.23
Percent Complete 81.31%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,973,251.00 $33,581,026.56 $6,714,435.22 81.33% $1,817,202.44

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016

User: vepps Department of Transportation Page 2 of 18
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016

Project Number: 0000931 I-75/SR 401 - INTERCHANGE RECONSTRUCTION

Federal State Project Number:  NHS00-0000-00(931)

Total to Date Prev to Date This Estimate

Participating $23,398,834.85 $21,852,950.18 $1,545,884.67
Non-Participating $5,849,708.91 $5,463,237.74 $386,471.17
Total Earnings $29,248,543.76 $27,316,187.92 $1,932,355.84
Stockpiled Materials $10,272.02 $125,425.42 ($115,153.40)
Gross Earnings $29,258,815.78 $27,441,613.34 $1,817,202.44
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $29,258,815.78 $27,441,613.34

Total Payable: $1,817,202.44



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016
User: vepps Department of Transportation Page 3 of 18
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .968
656733.030 .032
1.000 $21,015.46 $656,733.03
NHS00-0000-00(931)
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 7.000
8500.000 .000
7.000 $.00 $59,500.00
0015 210-0100 GRADING COMPLETE - LS 1.000 910
4676251.720 .025
.935 $116,906.29 $4,372,295.36
NHS00-0000-00(931)
0020 310-1101 GR AGGR BASE CRS, INCL MATL TN 82,198.000 69,242.330
16.990 120.030
69,362.360 $2,039.31 $1,178,466.50
0030 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ON TN 2,500.000 1,806.030
IFIED BITUM MATL & H LIME 127.910 .000
1,806.030 $.00 $231,009.30
0039 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN 73,404.000 54,647.110
TL & H LIME 57.860 215.360
54,862.470 $12,460.73 $3,174,342.51
0050 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 8,343.000 2,715.820
R-MODIFIED BITUM MATL & H LIME 86.030 5,845.710
8,561.530 $502,906.43 $736,548.43
0055 413-1000 BITUM TACK COAT GL 19,482.000 25,672.140
2.450 3,941.000
29,613.140 $9,655.45 $72,552.19
0063 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK SY 21,428.000 21,107.639
63.560 503.556
21,611.195 $32,006.02 $1,373,607.55



Rpt-ID: RCPESPRJ

User: vepps

ContractID: B14472-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0039

Date: 12/13/2016

Page 4 of 18

Pay Period: 11/01/2016
to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0064 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 140,649.000 61,835.390
1.510 6,870.111
68,705.501 $10,373.87 $103,745.31
0069 433-1300 REINF CONC APPROACH SLAB, INCL BARRIER SY 2,620.000 2,637.566
142.960 .000
2,637.566 $.00 $377,066.44
0073 436-1000 ASPHALTIC CONCRETE CURB - LF 9,194.000 1,367.000
7.330 495.000
1,862.000 $3,628.35 $13,648.46
5IN
0074 441-0004 CONC SLOPE PAV, 4 IN SY 640.000 501.096
33.550 16.081
517177 $539.52 $17,351.29
0078 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 197.000 314.583
48.320 .000
314.583 $.00 $15,200.65
0079 441-0104 CONC SIDEWALK, 4 IN SY 3,355.000 3,311.210
17.560 .000
3,311.210 $.00 $58,144.85
0092 441-0108 CONC SIDEWALK, 8 IN SY 426.000 270.552
47.180 63.111
333.663 $2,977.58 $15,742.22
0093 441-0748 CONCRETE MEDIAN, 6 IN SY 3,026.000 1,717.310
44.390 1,111.278
2,828.588 $49,329.63 $125,561.02
0117 500-3101 CLASS A CONCRETE cY 290.000 227.009
401.420 37.240
264.249 $14,948.88 $106,074.83



Rpt-ID: RCPESPRJ Georgia

User: vepps

Department of Transportation

Estimate Summary By Project

Date: 12/13/2016

Page 5 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0118 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 74.000 167.025
149.330 122.472
289.497 $18,288.74 $43,230.59
0119 511-1000 BAR REINF STEEL LB 23,224.000 32,696.000
0.900 5,320.000
38,016.000 $4,788.00 $34,214.40
0139 621-3021 CONCRETE BARRIER, TYPE 21 LF 2,766.000 1,458.000
56.410 1,308.000
2,766.000 $73,784.28 $156,030.06
0144 621-3022 CONCRETE BARRIER, TYPE 22 LF 3,668.000 2,039.700
186.700 1,115.000
3,154.700 $208,170.50 $588,982.49
0159 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 358.000 747.000
424.600 .000
747.000 $.00 $317,176.20
0164 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 713.000 715.630
559.600 .000
715.630 $.00 $400,466.55
0169 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 350.000 351.500
81.540 .000
351.500 $.00 $28,661.31
0178 621-4086 CONCRETE SIDE BARRIER, TYPE 7WS LF 526.000 .000
56.870 526.000
526.000 $29,913.62 $29,913.62
0179 621-6013 CONCRETE SIDE BARRIER, TP 7-TS LF 30.000 .000
151.240 30.000
30.000 $4,537.20 $4,537.20



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016
User: vepps Department of Transportation Page 6 of 18
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0204 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 6.000 7.000
879.000 .000
7.000 $.00 $6,153.00
0214 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 6,434.000 .000
13.850 4,493.000
4,493.000 $62,228.05 $62,228.05
0229 682-1304 CABLE, TP THW, AWG NO 10 LF 6,036.000 1,475.000
0.630 .000
1,475.000 $.00 $929.25
Category Amount: $1,180,497.91 $14,360,112.66
Category Number: 0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP Il CcYy 285.000 684.886
30.000 .000
684.886 $.00 $20,546.58
Category Amount: $0.00 $20,546.58
Category Number: 0010 ROADWAY
0273 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
6982.000 .500
.500 $3,491.00 $3,491.00
-A
0274 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .000
6965.000 .500
.500 $3,482.50 $3,482.50
-B
Category Amount: $6,973.50 $6,973.50
Category Number: (0020 DRAINAGE
0309 500-3101 CLASS A CONCRETE CcY 388.000 401.702
401.420 .000
401.702 $.00 $161,251.22



Rpt-ID: RCPESPRJ Georgia Date: 12/13/2016
User: vepps Department of Transportation Page 7 of 18
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0329 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 673.000 698.800
42.960 .000
698.800 $.00 $30,020.45
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 17.000
429.200 .000
17.000 $.00 $7,296.40
0379 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 14.000 12.000
1086.750 2.000
14.000 $2,173.50 $15,214.50
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 500.652
26.030 .000
500.652 $.00 $13,031.97
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 234.000 3,930.369
31.780 .000
3,930.369 $.00 $124,907.13
0434 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.250
1625.000 .000
2.250 $.00 $3,656.25
Category Amount: $2,173.50 $374,588.80



Rpt-ID: RCPESPRJ

User: vepps
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Date: 12/13/2016
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0454 610-9403 REM STR SUPPORT, TYPE 3, INCL ILLUM SIGN S LS 1.000 .000
2320.000 1.000
1.000 $2,320.00 $2,320.00
1011+85 NB
0469 636-1020 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 490.000 127.500
11.600 241.410
368.910 $2,800.36 $4,279.36
0474 636-1029 HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, T SF 279.000 .000
13.750 60.000
60.000 $825.00 $825.00
0479 636-1033 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF 214.000 .000
17.100 177.600
177.600 $3,036.96 $3,036.96
0494 636-2070 GALV STEEL POSTS, TP 7 LF 993.000 .000
6.100 900.000
900.000 $5,490.00 $5,490.00
0499 636-2080 GALV STEEL POSTS, TP 8 LF 681.000 .000
9.250 153.000
153.000 $1,415.25 $1,415.25
0509 636-3010 GROUND-MOUNTED BREAKAWAY SIGN SUPPOF EA 27.000 .000
389.000 10.000
10.000 $3,890.00 $3,890.00
0514 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 400
65650.000 .600
1.000 $39,390.00 $65,650.00
1030+76 NB
0519 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .200
57750.000 .800
1.000 $46,200.00 $57,750.00

1052+00 SB



Rpt-ID: RCPESPRJ
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Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0524 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 400
69150.000 .600
1.000 $41,490.00 $69,150.00
1060+00 SB
0529 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, STALS 1.000 .200
31910.000 .800
1.000 $25,528.00 $31,910.00
1011+98 NB
0534 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, STALS 1.000 .200
31910.000 .800
1.000 $25,528.00 $31,910.00
1086+00 SB
0539 638-1003 STR SUPPORT FOR OVERHEAD SIGN, TP Ill, ST/LS 1.000 .200
31910.000 .800
1.000 $25,528.00 $31,910.00
1113+00 SB
0544 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 260.000 520.000
3.000 .000
520.000 $.00 $1,560.00
0699 937-6050 INTERSECTION VIDEO DETECTION SYSTEM AS{ EA 2.000 1.000
4372.000 1.000
2.000 $4,372.00 $8,744.00
0704 937-6100 OUTPUT EXPANSION MODULE, TYPE A EA 2.000 1.000
495.000 1.000
2.000 $495.00 $990.00
0709 937-6150 PROGRAMMING MONITOR, TYPE A EA 2.000 1.000
275.000 1.000
2.000 $275.00 $550.00
Category Amount: $228,583.57 $321,380.57



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Date: 12/13/2016

Page 10 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 WALL NO. 1
0714 207-0203 FOUND BKFILL MATL, TP II CcY 949.000 1,241.629
31.440 .000
1,241.629 $.00 $39,036.82
0724 457-1010 GEOGRID REINFORCEMENT, TP B sY 1,424.000 1,875.031
2.900 .000
1,875.031 $.00 $5,437.59
Category Amount: $0.00 $44,474.41
Category Number: 0040 BRIDGE NO. 1LT
0729 500-0100 GROOVED CONCRETE SY 1,539.000 1,038.139
7.130 1,526.044
2,564.183 $10,880.69 $18,282.62
Category Amount: $10,880.69 $18,282.62
Category Number: (0100 BRIDGE NO. 2 LT
0754 500-2100 CONCRETE BARRIER LF 236.000 245.000
51.750 .000
245.000 $.00 $12,678.75
Category Amount: $0.00 $12,678.75
Category Number: 0040 BRIDGE NO. 1LT
0774 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,974.000 1,974.006
151.500 .000
1,974.006 $.00 $299,061.91
1LT
Category Amount: $0.00 $299,061.91
Category Number: (0100 BRIDGE NO. 2 LT
0784 511-1000 BAR REINF STEEL LB 48,565.000 50,450.000
0.690 .000
50,450.000 $.00 $34,810.50
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ContractID: B14472-13-000-0 Estimate Number: 0039

Date: 12/13/2016
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 BRIDGE NO. 2 LT
0869 535-1005 PAINT EXIST STEEL STRUCTURE, STANO - LS 1.000 .000
382445.300 1.000
1.000 $382,445.30 $382,445.30
1052 +72.25
Category Amount: $382,445.30 $417,255.80
Category Number: (0150 WALL NO. 4
0939 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,431.000 3,559.000
41.210 .000
3,559.000 $.00 $146,666.39
4
Category Amount: $0.00 $146,666.39
Category Number: (0120 WALL NO. 1
0949 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 1,586.000 1,969.000
57.460 .000
1,969.000 $.00 $113,138.74
1
Category Amount: $0.00 $113,138.74
Category Number: (0130 WALL NO. 2
0954 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 4,058.000 4,444.005
58.840 .000
4,444.005 $.00 $261,485.25
2
Category Amount: $0.00 $261,485.25
Category Number: (0120 WALL NO. 1
0979 627-1100 COPING A, WALL NO - LF 271.000 273.700
89.530 .000
273.700 $.00 $24,504.36
1
Category Amount: $0.00 $24,504.36
Category Number: (0140 WALLNO. 3
0992 627-1120 COPING B, WALL NO - LF 201.000 201.500
234.020 .000
201.500 $.00 $47,155.03
3
Category Amount: $0.00 $47,155.03
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Pay Period:

11/01/2016

to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 WALL NO. 1
0999 627-1180 ADDITIONAL MSE BACKFILL CY 915.000 951.842
28.600 433.190
1,385.032 $12,389.23 $39,611.92
Category Amount: $12,389.23 $39,611.92
Category Number: 0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 8,127.000
0.950 .000
8,127.000 $.00 $7,720.65
1029 700-7000 AGRICULTURAL LIME TN 86.000 17.859
95.000 720
18.579 $68.40 $1,765.01
1034 700-8000 FERTILIZER MIXED GRADE N 31.000 5.723
375.000 .200
5.923 $75.00 $2,221.13
Category Amount: $143.40 $11,706.79
Category Number: (0060 EROSION CONTROL - TEMPORARY
1054 163-0232 TEMPORARY GRASSING AC 22.000 6.924
50.000 1.927
8.851 $96.35 $442.55
1059 163-0240 MULCH TN 1,936.000 421.149
180.000 8.164
429.313 $1,469.52 $77,276.34
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 12.750
699.590 .000
12.750 $.00 $8,919.77
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 24,300.000 14,945.000
0.100 106.000
15,051.000 $10.60 $1,505.10
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Pay Period: 11/01/2016
to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL - TEMPORARY
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 36.000
918.770 .000
36.000 $.00 $33,075.72
1154 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 7.000
100.000 4.000
11.000 $400.00 $1,100.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 48,222.550
2.650 421.500
48,644.050 $1,116.98 $128,906.73
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 48,540.756
0.750 3,726.667
52,267.423 $2,795.00 $39,200.57
Category Amount: $5,888.45 $290,426.78
Category Number: (0010 ROADWAY
1301 621-5500 CONCRETE SIDE BARRIER, TYPE 26 LF .000 .000
573.700 32.000
32.000 $18,358.40 $18,358.40
add item 621-5500 Concrete Side Barrier, TP 26
1302 621-5500 CONCRETE SIDE BARRIER, TYPE 26 LF .000 .000
409.280 32.000
32.000 $13,096.96 $13,096.96
Add item 621-5500 Conc Side Barrier, TP 26
1304 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 900.000 946.750
60.000 33.000
979.750 $1,980.00 $58,785.00
Category Amount: $33,435.36 $90,240.36
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Estimate Number: 0039
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Pay Period:

11/01/2016

to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 WALL NO. 2
1324 627-1180 ADDITIONAL MSE BACKFILL CcY 1,005.000 968.153
28.600 466.100
1,434.253 $13,330.46 $41,019.64
Category Amount: $13,330.46 $41,019.64
Category Number: 0160 WALLNO.5
1329 627-1180 ADDITIONAL MSE BACKFILL CcY 1,730.000 2,401.900
28.600 .000
2,401.900 $.00 $68,694.34
Category Amount: $0.00 $68,694.34
Category Number: (0140 WALLNO. 3
1334 207-0203 FOUND BKFILL MATL, TP I CcY 413.000 418.380
31.440 .000
418.380 $.00 $13,153.87
Category Amount: $0.00 $13,153.87
Category Number: (0150 WALL NO. 4
1339 207-0203 FOUND BKFILL MATL, TP I CcY 323.000 349.690
31.440 .000
349.690 $.00 $10,994.25
Category Amount: $0.00 $10,994.25
Category Number: (0140 WALLNO. 3
1344 457-1010 GEOGRID REINFORCEMENT, TP B SY 826.000 831.374
2.900 .000
831.374 $.00 $2,410.98
Category Amount: $0.00 $2,410.98
Category Number: (0130 WALL NO. 2
1349 457-1010 GEOGRID REINFORCEMENT, TP B SY 1,580.000 1,916.408
2.900 .000
1,916.408 $.00 $5,557.58
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Estimate Number: 0039

ContractID: B14472-13-000-0
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Pay Period:

11/01/2016

to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 WALL NO. 2
1354 603-7000 PLASTIC FILTER FABRIC SY 780.000 815.577
2.240 .000
815.577 $.00 $1,826.89
Category Amount: $0.00 $7,384.47
Category Number: (0140 WALLNO. 3
1369 603-7000 PLASTIC FILTER FABRIC SY 413.000 415.968
2.240 .000
415.968 $.00 $931.77
Category Amount: $0.00 $931.77
Category Number: (0150 WALL NO. 4
1374 603-7000 PLASTIC FILTER FABRIC SY 484.000 524.500
2.240 .000
524.500 $.00 $1,174.88
1379 457-1010 GEOGRID REINFORCEMENT, TP B SY 968.000 1,049.397
2.900 .000
1,049.397 $.00 $3,043.25
Category Amount: $0.00 $4,218.13
Category Number: 0090 BRIDGE NO. 1 RT
1389 500-0100 GROOVED CONCRETE SY 1,095.000 1,571.667
7.130 .000
1,571.667 $.00 $11,205.99
Category Amount: $0.00 $11,205.99
Category Number: (0110 BRIDGE NO. 2 RT
1394 500-0100 GROOVED CONCRETE SY 2,655.000 3,324.471
7.130 2,072.972
5,397.443 $14,780.29 $38,483.77



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Date: 12/13/2016

Page 16 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcY 71.000 95.839
21.670 .000
95.839 $.00 $2,076.83
Category Amount: $14,780.29 $40,560.60
Category Number: 0090 BRIDGE NO. 1 RT
1424 500-3101 CLASS A CONCRETE CcY 53.000 53.400
685.040 .000
53.400 $.00 $36,581.14
Category Amount: $0.00 $36,581.14
Category Number: (0100 BRIDGE NO. 2 LT
1429 500-3002 CLASS AA CONCRETE CcY 210.000 217.796
634.570 .000
217.796 $.00 $138,206.81
Category Amount: $0.00 $138,206.81
Category Number: (0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE CcY 103.000 108.400
634.570 .000
108.400 $.00 $68,787.39
1454 511-1000 BAR REINF STEEL LB 20,164.000 22,306.000
0.690 .000
22,306.000 $.00 $15,391.14
Category Amount: $0.00 $84,178.53
Category Number: 0090 BRIDGE NO. 1 RT
1479 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 200.000 212.350
37.120 .000
212.350 $.00 $7,882.43
Category Amount: $0.00 $7,882.43



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project
Contract ID:

B14472-13-000-0 Estimate Number: 0039

Date: 12/13/2016

Page 17 of 18

Pay Period:

11/01/2016

to 11/30/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0110 BRIDGE NO. 2 RT
1524 535-1005 PAINT EXIST STEEL STRUCTURE, STANO - LS 1.000 .650
147554.700 .350
1.000 $51,644.15 $147,554.70
1052 + 72.25
Category Amount: $51,644.15 $147,554.70
Category Number: (0130 WALL NO. 2
1534 207-0203 FOUND BKFILL MATL, TP Il CcY 1,040.000 1,267.799
31.440 .000
1,267.799 $.00 $39,859.60
Category Amount: $0.00 $39,859.60
Category Number: 0010 ROADWAY
1549 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,799.000 7,908.120
70.960 174.510
8,082.630 $12,383.23 $573,543.42
1574 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ON TN 2,000.000 2,397.830
IFIED BITUM MATL & H LIME 127.910 325.120
2,722.950 $41,586.10 $348,292.53
Category Amount: $53,969.33 $921,835.95
Category Number: 0020 DRAINAGE
1579 576-1010 SLOPE DRAIN PIPE, 10 IN LF 547.000 466.510
31.930 149.000
615.510 $4,757.57 $19,653.23
Category Amount: $4,757.57 $19,653.23
Category Number: 0190 TEMPORARY ASPH PAY ITEMS
1901 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 999.860
70.210 .000
999.860 $.00 $70,200.17

TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

Date: 12/13/2016

Page 18 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0039 Pay Period: 11/01/2016
to 11/30/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0190 TEMPORARY ASPH PAY ITEMS
1902 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN .000 6,648.510
TL & H LIME 57.110 .000
6,648.510 $.00 $379,696.41
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1903 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN .000 1,980.350
L & H LIME 63.990 .000
1,980.350 $.00 $126,722.60
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1904 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN .000 1,459.770
R-MODIFIED BITUM MATL & H LIME 85.280 .000
1,459.770 $.00 $124,489.19
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
Category Amount: $0.00 $701,108.37
Category Number: 0180 ASPHALT CEMENT PRICE ADJUSTMENT
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -593,291.310
1.000 -70,903.880
-664,195.190 $-70,903.88 ($664,195.19)
(IN #1)
Category Amount: $-70,903.88 $-664,195.19
Category Number: 0010 ROADWAY
9180 004-0018 EXTRA WORK - LF .000 92.900
174.440 .000
92.900 $.00 $16,205.48
Add the item 004-0018 Extra Work- Rem Repl Exist Paving Rest
9185 636-1036 HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, T SF .000 .000
22.410 61.000
61.000 $1,367.01 $1,367.01
Modify the contract to add item 636-1036
Category Amount: $1,367.01 $17,572.49

Project Total Amount: $1,932,355.84

$29,248,543.76



